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THE NEWCASTLE UPON TYNE HOSPITALS NHS FOUNDATION TRUST 
 

COUNCIL OF GOVERNORS 
 
 

REDEVELOPMENT OF NEWCASTLE GENERAL HOSPITAL SITE 
 

Governors will wish to note progress, as follows. 
 

1. PLANNING  
 

The Trust, Tesco and Newcastle University have been working closely with 
Newcastle City Council in developing the proposals for the Outline Planning 
Application. 
 
The proposal was presented as an Outline Application for the whole site, 
encompassing the vision of a Campus for Ageing and Vitality and was lodged at 
the end of June 2010.  The pre-application work and extensive dialogue which 
have taken place with the Planners greatly helped with the validation process and 
the application was rapidly registered on 2nd July 2010.  
 
The Planning Application is being considered within the 13 week statutory period 
unless the City Council seek the applicants’ approval for an extension of time to 
consider the documentation. 
 
Thereafter, it is anticipated that a Reserved Matters application for Phase 1 of the 
development, i.e. the Tesco store and the Brighton Grove development, would be 
lodged within three months of that outcome (on the assumption that the Outline 
Application is successful). 
 
Construction work could start on site during the second half of 2011, with the store 
opening for business within one year and Brighton Grove some six months later. 

 
2. ARCHAEOLOGICAL INVESTIGATIONS 

 
These investigations found remnants of the 18th Century Military Road.  No 
evidence of Hadrian’s Wall was observed in the trenches cut in the roadway and 
adjoining footpaths. 
 

3. POST APPLICATION CONSULTATION EVENTS 
 
A public events timetable has been forwarded to the applicants by the City 
planners.  The drop-in meetings are as follows: 
 
Monday 19th July: Robert Stewart Memorial Church, Wingrove Road 
   Public drop in  -    4.00 pm – 6.30 pm 
   Joint ward Committee  - 6.30pm – 8.00pm 
 
Thursday 22nd July: Westgate Hub, Westgate Baptist Church, Westgate Road 
   Public drop in  -    4.00 pm – 7.00 pm 
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Monday 26th July: West End Customer Service Centre, Condercum Road 
   Public drop in  -    4.00 pm  -  7.00 pm 
 
The events are held and organised at the behest of the city planners. 
Representatives from the Trust, Tesco and Newcastle University will be present. 
  

4. SITE CLEARANCE/DEMOLITIONS  
 

A Demolition Strategy has been prepared. There is no requirement for the Trust to 
demolish any part of the site in relation to the Tesco development.  The majority of 
occupants have been relocated elsewhere already, with only three staff groups 
remaining now and plans are in hand to reaccommodate them. 

 
5. SERVICE MOVES 

 
• Currently the last Acute Services relocation to the Royal Victoria Infirmary is 

scheduled for the end of October 2010 
• NHS North of Tyne, Northumberland Tyne & Wear NHS Foundation Trust 

and Newcastle University will continue to occupy parts of the site 
• As an interim measure, the Westgate Walk-in Centre will move in late 

Autumn 2010 to the former Young People’s Unit on Westgate Road until the 
Brighton Grove Centre development is complete. 

 
 

6. PLANS 
 

Shall be on display at the meeting. 
 
 
 
 

 
Steven Bannister 

Head of Estates & Facilities 
8th July 2010 


